

Initial Project Planning Template

Date	10 July 2026
Team ID	XXXXXX
Project Name	Voice-Based Concept Understanding Analyzer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Use the following sprint plan for the Voice-Based Concept Understanding Analyzer project.

Sprint	Epic	User Story No.	User Story / Task	Story Points	Priority	Team Member	Start Date	End Date
Sprint-1	User Authentication	USN-1	User can register with email and password.	2	High	Varshini chepur i	15-03-2026	22-03-2026
Sprint-1		USN-2	Email verification after registration.	1	High	Varshini chepur i	15-03-2026	22-03-2026
Sprint-2	Voice Upload	USN-3	Upload audio explanation.	3	High	Varshini chepur i	23-03-2026	30-03-2026

Sprint-3	AI Analysis	USN-4	Speech-to-text and semantic similarity analysis.	5	High	Varshini chepur i	31-03-2026	10-04-2026
Sprint-4	Reporting	USN-5	Generate PDF report and dashboard.	3	Medium	Varshini chepur i	11-04-2026	18-04-2026